"Form C-104
‘Rev. 2/01

CONSTRUCTION VALUE ENGINEERING CONCEPT PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Date  06/17/2008

Contract ID 071130-X02 Job No. JOP0930

County Butler/Wayne Route 67 Original Bid Cost  $15,781,795.04
Contractor Progressive Contractors Inc. By MoDOT

Designed By MoDOT Phone (573) 840-9781

VECP 0O8-50

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

The original design specified the use of Type 2 rock ditch liner in many areas of the project where the ditch
grades exceeded the allowable for sod. The proposed change would eliminate the rock ditch liner in favor of
geotextile erosion control mat. Two types of mat were specified — Type G on highly erodible roadside ditches

and Type C in highly erodible median ditches. In addition, a miscellaneous seeding pay item was added to
establish long-term erosion control.

2. Estimate of reduction in construction costs. $313, 098.50
3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.

The geotextile is degradable over time; Therefore, after sufficient time has passed, it will be possible for

maintenance to work in the ditches in question. If rock ditch liner were used, future maintenance would be -
more difficult.

4. Anticipated date for submlttal of detalled change(s) of items required by Sectlon 104.6 of the
Specifications.

Not applicable

5. Deadline for i lssumg a change order to obtain maximum cost reduction, noting the effect of contract
completion time or delivery schedule

Not applicable

6. Dates of any previous or concurrent submission of the same proposal.

- o Not applicable
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Additional Comments:

The proposed change was collaboration between district construction and district design. Examples from
successful applications from the Van Buren Project office in D9 were discussed in length.

*% Portion Below This Line To Be Filled Out by MoDOT **

Comments:
This department-initiated proposal results in 100% of the savings proposed. Attached is a copy of the
change order detailing the under-run and over-run quantities. _

)

AL D pa N Z-/7- 2008

Submitted By Askh. Resident Engineer ' Date

Comments: ' _ . — -
'/\C\,\(g @rwv XS vavu;u‘-\—ed_ + CQ-P‘\h;)r'-Q dJLPQ--’A‘VV-QJ-E(‘* ‘iwc{"lQ}L‘éd

: Q-CL\’(V‘% ‘6/’ “—(T’adco,r' {)0(():)%&3-

g(;l Approval -7
Recommended '
M&rkgl’&lhw b"\ F&M 710 08
District Englneer Date
] Rejection :
Recommended

Comments:

m/ Approval &M & Q@GM— 7 ,/5/,_05

L] Rejection State Operatlons Engineer % W Date

Distribution: Resident Engineer, District Operations Engineer, State Operations Engineer
' *Value Engineering Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102
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MEMORANDUM
MoDOT Missouri Department of Transportation
(o Construction

2675 North Main

TO: . Brian A. Williams
Construction and Materials

CC: Poplar Bluff Construction
file

FROM: Debbie Strobe@(
DFPRP

DATE: July 11, 2008

SUBJECT: District 10 - Construction
Value Engineering Proposal
Job No. JOP0930
Route 67 v
Wayne/ Butler Counties

Attached is the above-mentioned proposal for your consideration. Please sign and date and
return to District 10 for distribution. If you have any questions, please contact Lynelle Luther.

Attachment

ds




- ] . MiSSOURI HIGHWAY AND TRANPORTATION COMMISSION

- : CHANGE ORDER
Date: June 16, 2008 ' ) . Change Order No. 002
Page 10f 3 - : . ' - . : Contract ID  071130-X02
C o . . Federal Project No. FAF-67-2(30}
TO 0040590 Progressive Contractors Incorporated . . Contractor - " Route 67 .
’ County  Butie/Wayne
YOU ARE HEREBY DIRECTED TO MAKE THE FOLLOWING CHANGES FROM THE CONTRACT: . ’ Change Order Type Division Approval
. . : ) . : ) : . ' . Federal Oversight No
'ESTIMATE OF COST OF WORK AFFECTED BY THIS CHANGE ORDER : '_ . : _
PROJECT| LINE ITEM | CATEGORY| ) DESCRIPTION UNITS UNITS | UNITS TO BE UNITS CONTRACT | AMOUNT OF | AMOUNT OF
NUMBER | ITEM CODE | NUMBER . : : PREVIOUSLY [ CONSTRUCTED | OVERRUN, OR . OVERRUN UNDERRUN
NUMBER - ’ ' : ' PROVIDED . UNDERRUN, | AGREED ORPLUS OR MINUS
. ' i : . FOR T CONTINGENT UNIT CONTINGENT | CONTINGENT
_ PRICE
JOP0G30 0370 - 6096020 [ 0001 - FURNISHING TYPE 2 ROCK DITCH LINER CuUYD 16.204._0000 157.0000 | (16,047.0000) $19.00 ($304,893.00)
0380 6096042 | 0001 - PLACING TYPE 2 ROCK DITCH LINER “JCUYD | 16,204.0000 157.0000 | (16,047.0000) $8.00 ’ ($128,376.00)
5002 8064107 | 6001 TYPEG ERQSION CONTROL BLANKET sQyD 0.0000 24,082.0000 1 24,082.0000 ) $4.00 | 5963 00 .
5003 8064103 | 0001 TYPE CEROSION CONTROL BLANKET .~ [sQYD | 0.0000 6,711.0000 [  ‘6,711.0000 | = $1.50 | $10,066.50 [
5004 ’ 8059918 | 0001 MISC. SPE_CIAL’SEEDING‘ . ACRE 0.0000| . . 6.4000 6.4000 $997.50 '$6,384.00
5005 . |8059919{0001 - | MISC. SPECIAL SEEDING ' ACRE 00000 - 6.4000 6.4000 |- $1,155.00 $7.392.00
" SETTLEMENT FOR COST OF THE ABOVE CHANGE TO BE MADE AT CONTRACT UNIT PRICES, EXCEPT AS NOTED: I $120,170.50 | ($433,269.00).
CONTRACT AMOUNT $15.781,795.04 _ THE TERMS OF SETTLEMENT OUTLINED ABOVE ARE HEREBY AGREED TO:
" OVERRUN THIS ORDER : ) : . ($313,098.50)
. 0040590 Progressive Contractors Incorporated -
: . : . : CONTRACTOR
OVERRUN PREVIOUS ORDERS . ) . _ §0.00
TOTAL OVERRUN TO DATE : ) (8313,098.50)
. : : : BY.
. DATE
TOTAL $15,468,696.54 .
Signatures Required on First Page Only
"SUBMITTED RESIDENT ENGINEER i . ) DATE ]
APPROVAL RECOMMENDED DISTRICT ENGINEER c .DATE

- COPY

APPROVED - STATE CONSTRUCTION & MATERIALS ENGINEER . DATE




" Date: June 16, 2008

3

1

Page 2 of 3
Line o
tem Reason
Number Code
0370 DC
0380 . .DC

' ' - Change Order No. 002
Change Order Reasons Contract ID  071130-X02

Descrrptron and Reason for Change ,

“be- Seq No. 1 - Line No. 0370 - Underrun
- Settiement of Costs: Contract Unit Price

FURNISHING TYPE 2 ROCK DITCH LINERF

B Underrun 16047 C.Y.

Why change was made: A cost savmg measure is being rnstltuted by MoDOT to replace the Rock Ditch

Liner wit h Type G. Erosron Mat Thls product has been used on other MoDOT projects wrth acceptable
results.” - : . . . .

. 'Approval of Change Res:dent Englneer -

-. What change was made Rock Ditch Lmer is bemg underrun by. 16047 CY. and 24082 S Y. of Rock Ditch
; Lmer is be lng added to the contract [ , .

bC - Seq No 2 Llne No. 0371 Underrun

Settlernent of Costs:. Contract Unit Price

" PLACING TYPE 2 ROCK DITCH LINER
‘Overrun 1604YCY IR ,.

* Why change was made: A cost savnng measure is belng instituted by MoDOT to replace the Rock Dltch
Liner with Ty pe G Erosron Mat This product has been used on other MoDOT prOJects with acceptable

. results
;Approva! of Change Resxdent Engmeer ; i'

} - What change was made Rock Dxtch Lmer is bemg underrun by 16047 C Y. and 24082 S. Y of Rock DltCh,
.- Lineris belng added to the contract , _ . i

DC- Seq No. 3 - Line No 5002 - Overrun
- Settlement of Costs: Agreed Unit Price Of $4.00 per square yard includes all necessary labor,
. equipment, materials, and overhead to wholly complete the work. :

. TYPE G EROSION MAT
o Overrun 24082 sQ YDS ’

j Why ch ange was made: A cost savrng measure is bemg instituted by MoDOT to replace the Rock Ditch

“Liner with Type G ErOSIon Mat. This product has been used on other MoDOT projects with acceptable

results. -

; Approval of Change Resrdent Engmeer

- f'What chang e was made: Rock Ditch Lmer is being underrun by 16047 C.Y. and 24082 S.Y.of Rock
Dltch Llner is belng added to the contract , , o




3.

Date: June 16, 2008 Change Order No. 002

Page30f3 o Change Order Reasons Contract ID  071130-X02
Line .
tem Reason R
Number Code . : = Descnption and Reason for Change

5003 DlC' DC Seq No 4 Llne No 5003 - Overrun
o ' Settlement of Costs: Agreed Unit Price Of $1.50 per square yard rncludes all necessary labor,

equipment, materials, and overhead to wholly complete the work
TYPE C EROSION MAT
Overrun; 6711.8Q YDS ..

Why cha nge was made: A cost 's"avrng ’measure is bémg rnstrt‘uted by MoDOT to replace the Rock Ditch
Liner with Type G Erosion Mat. Due to this cost savings the Type C Erosron Mat wrll be added in highly
- erodible areas within the median ditch. - ,

. Approval of Chan ge: Resrdent Englneer : v
What change was made A quantlty of 6711 C.Y. of Type C Erosion Mat will be added to the contract. .

5004 DC DC- Seq No 5 Llne No 5004 Overrun BN
: . Setilement of Costs: Agreed Unlt Price Of $997. 50 per acre rncludes all necessary labor equipment,

materials, and overhead to wholly complete the work.
- MISC. SPECIAL, SEEDING - COOL WEATHER W/O MULCH

Overrun 6.4 Acres

- Why change was made: Acost saving bmeasure is being instituted by MoDOT to replace the Rock Ditch
. Liner with Type G Erosion Mat and Type C Erosron Mat. This product requires the installation of seed

“with no mulch.
. Approval of Change:"Resident Engineer

" What change was made: What'change was made: A quantity of 6.4 Acres of Misc. Special Seeding -
" Cold Weather W/O Mulch will be added to the contract. Depending on the time of year the erosion mat is -
rnstalled and seed placed wrll determrne which type; warm weather or cold weather seedlng, will be used.

5005  DC  DC-Seq.No.6-Line No. 5005- Overrun -
: Settlement of Costs: Agreed Unit Price Of $1155.00 per acre includes all necessary labor equrpment

*_ materials, and overhead to wholly complete the work. :
- MISC. SPECIAL SEEDlNG WARM WEATHER W/O MULCH

- Overrun : 6.4 Acres

: Why change was made A cost saving measure is bemg instituted by MoDOT to replace the Rock Ditch
Liner with Type G Erosion Mat and Type C Erosion Mat. This product requires the installation of seed

with no muich.
A Approval of Chvange: R esident Engineer
. . Whatchange was made: A quantity of 6.4 Acres of Misc. Special Seeding - Warm Weather W/O Muich
- will be added to the contract. Depending on the time of year the erosion mat is installed and seed placed
will determine which type, war m weather or cold weather seeding, will be used. .




CONTINGENT ITEM PRICE CHECK

ContractID _071180-X02 - _ JobNo. _JOP0930

Route  _67 , - - | o County Bqtier/\Nayhe

~ ltem Description _Type G Etosion Mat - |

| ltem Code - }80.64'1077 | | Propesed Price/Unft $4.00 per sq. y}d‘.

Line Number 5002 - .  . | Units To Be Constructed >Sq. Yd.

MoDOT Umt Bld Pnce Book Companson

Year _ . Statewide Average Pnce - " Other _

Comparison Wi_th Prices On Othe_rAEea Projects:

~ Route _67 ; " County

Remarke: produ ct

Other Anafysis/Cpnsideratiens: '

Wayne JobNo. _JOP0931 __~ Price _$3.75°

The proposed pnce ;s shghtly hlgher but the price on the 931 job for a much Iarger quantltv of

is the prooosed prlce approved7 y_es - . o By whom? Stephen A. Bubanovich, R.E.

Date approved/rejected 06/13/08 _ Contractor notified? .yes

Contingent ttem.dot




R ls the proposed pnce approved'? yes"'_

CONTINGENT ITEM PRICE CHECK

 ContractD _071130-X02 Job No. _JOP0S30

Route _67 County " Butler/Wayne

ltem Description _Type C E‘_rosion Ma{ . _ -
| Propose_d Price/Unit $1.50 per sq. vd.

- ltem Code 8064103

Line Numb_er "5003 N - Units To Be Constructed Sq. Yd.

MoDOT Umt Bld Pnce Book Compaﬂson

Year Statewrde Average Pnce Other __
Companson Wlth Prices On Other Area Pro;ectS' v
Wayne ‘: _ JobNo. _JOP0931 Price _81.25

" Route . 67 L County

el The proposed pnce is shghﬂy hlgher but the pnce on the 931 ]Ob fora much larger quantlty of
Remarks: - product

Other Ahalysis/Co_heideratiohs-: B

BywhOm? AS_te'p_hen'A. Bubanovich, RE

06/1 3/08 L ~ Contractor n'otified'? ‘yes

_ Date approved/re;ected

Contingent ltem.dot




CONTINGENT ITEM PRICE CHECK

Job No. _JOP0930

Contract ID - 071130-X02

; County Butler/Wavne

‘Route 67

~Misc. Spec:al Seccmg Cool Weather Seed W/O Mulch

ltem Description
Proposed Prlce/Umt $997.50

fterm Code  _8059919

Lipe,Number,‘, ..5004,.... ETE - Units To Be Constructed. Acres . - .= - :

| MoDOT Unit Bid Pnce Book Companson

e Other T e e

- Year » * Statnmde Averace Price -
Comparzson Wlth Prices On Other Area Pro;ects _
Route 67 __ County _Wayne _ JobNo. _JOP0930  Price  _$1550.00

R ) The pnce for this ltem is 3‘52 50 !ess than the contract unit pnce for: Seedmg -Gool Season
Remarks. Mixtures .

Other Analysis/Considerations:

By whom? _Stephen A. Bubanovich, R.E.

: ls the pronosed pnce approved'? S yes-.

Date approyed/rejected 06/1 3/08 , Contractor notified? . ves

Conungent ltem.dot _




CONTINGENT ITEM PRICE CHECK

Job No. _JOP0930 _

Contract ID 071130-X02

County Butler/Wavne

Route _67
. Misc. Specxa! Seedlng Warm!Weather Seed wW/o Muich

~ ltem Description

ltem Code

805991 9 ' B ‘ Proposed Pnce/_Um‘t- o $1 G500 T T

Units To Be Constructed _Acres

L.ine Number = 5005

' MoDOT Umt Bld Price Book Compadrison:.

Year ' Statew1de Average Price” Other
Companson With Prices On Other Area Pro;ects
Wame  JobNo. JOP0930 Pnce ©$1550.00

" Route 67 ' County
. The price for thxs itemis 3545 OO less than the contract umt pnce for Seeding - Warm{ Season
Remarks: Mxxtures v

Other A’nalysis/Considerat,ionsi

ls the pfqused price epprpved? _yes By whom? Stephen A. Bubanovich, R.E.

06/13/08 _ Contractor notified? yes

Date approved/rejected

Contingent item.dot



~ Type G Erosion Mat in Lieu of Rock Ditch Liner
SHEET STA STA LOC DITCH LENGTH WIDTH TYPEG
S . - TYPE FT FT SY
6 741+00.00} 742+50.00 RT 8' FBD 150 12, 200
(XS) 1-116A] 785+00.00{ 788+00.00 RT - | BERM 300 8 - 266.67
8 793+00.00{ 794+00.00{ . RT. 8' FBD 100 12 133.33
' 8 811+10.02{ . 811+98.47} RT 8 FBD 88.45 12 117.93
(XS) 1-116A] 812+00.00] 816+00.00f RT BERM 400 8 355.56
(XS) 1-116A] 846+00.00 851+00.00]  RT | BERM 500 8. 444.44
10 . 852+50.00] 854+70.72| RT | 8FBD | 220.72 | 12 294.29 |
10 860+59.16| 862+00.00] RT -8 FBD .| 140.84 12 187.79 }
- 10 871+00.00} 872+50.00 RT-. | 8FBD 150 12 200.00
10 . 872+93.18] 873+53.13 RT | 8FBD 59.95 12 79.93
11-12 901+94.00f 819+00.00) CAL | ~ 1706 12 2274.67
11-12 898+45.00f 910+65.21] = RT . | 8FBD | 1220.21 12 1626.95
11 | 894+04.20{ 897+55.00 RT 8 FBD 350.8 12 467.73
- 12 | 911+31.17] 919+00.00f RT. 8'FBD |. 768.83 | 12 1025.11
12 - 925+00.00f 926+00.00f RT. - -~ - -] 100 12 133.33
12 932+00.00] 936+00.00{ ~ RT 8 FBD 400 | 12 533.33
13 940+00.00{ 940+96.00f C/AL - 9% | 12 128.00
13 940+00.00f 942+80.00 RT 8 FBD 280 12 _ 373.33
13 945+00.00f 961+33.38) CA | = - | 1633.38 12 | 2177.84
13 943+92.00] 951+84.57{ RT | 8 FBD 792.57 12 1056.76
13 952+00.00f 956+22.76 RT. 8 FBD 422.76 .12 ~ 563.68
13 956+84.53] 961+44.84]  RT 8 FBD 460.31 12 613.75
13 985+87.87| 986+14.69 RT ' 26.82 12 - 35.76
14 989+32.32] 989+46.24| RT Lo 13.92 16 2475 . |-
14~ 994+98.03{ 996+00.00} RT: 8' FBD 101.97 16 181.28
14-15 989+45.57] 1007+00.00f RT - 8 FBD { 1754.43 12 2339.24
15 .- '{ 1000+00.00{ 1004+00.00}  C/L - .} - | 400 12 | 533.33
15 - -| 988+27.00{ 1004+03.41f LT | 8FBD | 1576.41 12 2101.88 |
15 - | 1005+00.00{ 1014+00.00 CAL | - - 900 . 12 1200.00
- 15 1004+12.08} 1016+00.00 LT 8 FBD | 1187.92 12 1583.89
15 1015+00.00} 1016+50.00 C/AL | 150 - 12 200.00
16 1027+48.00| 1028+50.12 LT | 8FBD 102.12 | 12 136.16
17 1058+00.00] 1059+00.00 LT - '8 FBD 100 12 133.33
17 | 1068+00.00| 1074+00.00 LT 600 12 800.00
25 181+03.15{ 192+71.43] LT | 8FBD | 116828 | 12 1557.71 -
TOTAL 24081.76
- USE . 24082.00




Type C E’rosion Mat in Median Ditch

DITCH - LENGTH WIDTH TYPEC

SHEET STA - STA LOC

| o TYPE __FT -
11,12 902+00.00{ $822+00.00 C/L 8' FBD 2000 | 12 2666.667
13 943+00.00]. 960+00.00 C/L 8 FBD 1700 8 1511.11
.15 |1000+00.00] 1019+00.00f C/L 8 FBD 1900 12 . | 2533.33

TOTAL ENCEEER

USE . 6711
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18 ' ,
= , : Date:6/5/08

. : : Sheat 1-2
QUOTATION -

- Contech Construction Products Inc. :
' : Steve Leaver, P.E.

‘To; Magrudar Construction Co..lnc. ..

-Attantion: ~ Mark Samas T e Account Manager

‘Phone: 8734852181 B TS . , " P.O.Box 4100

Fax: 837-488-5701 , : _ : Chesterfield, MO 63006-4100
| ‘ _Ph. 636-536-1080

PROJECT:  MODOT Rt§7Conyacto71130X02 ,, B o gpoigiiing
‘Butler & Wayne Counry T . 385327

Sellar nas besed its quotss prices Tpon &t of the (eBTMALEa. ot guaranie=d) quATTitios I1eq In This Guotaon™ Hliyer elccta (0 pUICNass from sener -
. only a portion of the material guntad, aller shalf have the right to'agjus? its prices to raflact the impact of &l resufting cost. .

-ﬁe_m : Approximate - L o v ‘ -

~ Number  Quantity D - Daseription _ ‘ Unit Price ~ Yotal
1T 28,000 5Y [Type G Erosion Control Blanket  TRW C38 (8585 § 2957 S50.0505.00

1 1700 SY/Roil S —
2 7.300 SY_[Type C Erosion Control Blanket  S2 (8 X 112.5°) $ 296/SY | $2.065.00
v 1100 SY/ Roll T ‘ T A ' .
3 88 BOX 188 Boxes @ 1000/box based on 2-/12 staples/SY -~ = . $ 35.00/ea $3.80.00
_._ 16" x 8 gage u-shaped e I E i
ECE'S soid in full rolls/ Steples I full boxes

‘ Thank you for con
Prices: ) F;d.B. pizt ;.:h .‘reighf included to jobsité,'unloading to be done by others.

- Terms: . 1/2% - 10 Days; NET 30 Days from date of invoice, subject to credit approval.
TAXES:  Notincluded. Please add all applicable sales taxes. o _

sidering Centech producrs for use on this prbject. If you have ény questions, pieaé‘e call, B

Prices quotad apaly enly to the project apecified herein. . . : - . ) .
Seller reserves the right to edivst e prices after 30 days from tha date of quatation, but any such adjustment shall have no eifect on the

applicablitty of the conditions ¢ ssle aat forth on the reverse side of this quotation. Prices quotad for CMP and plastic pipe are based on nesting dlameters
whenever possible. i unnested ioads are required, additionat freight charges may be added. For shipmente of less thari ane ‘ruckload, pricing Is based on
one delivery. If #dditicnat shipments ara requireq, addltional freight charges may apply. Our atandard isad-tima on

fabricated CMP itemns is two to four weeks. '

This quote containg the part:es’ entirs agreement with respect to the buschase and sale of the products described above and supersedes all previous
“communications, CONTECH'S ffar ta sell the products described abous js expressly conditionat upon buyers assent 1 the ccrditions of sale (includinag those
relating to Watrantias and "Rty wer: Remecies and Salier's Liability").t'xt appesr or the reverse slds to this form. Buyers signriure baiow, or acceptance | -

of delivery of the goods descrised sbova, shall be deemed an acteptarca of those conditions of sale. ‘Selier expragaly rejesis any ierms and conditions that

ara diffarent from cr in addition fo the tarms and.conditions st forth cn tae front side and reverse side of thia quotstion,
p IR o - = Sy = T TR r—
: (W]\Y O ) U N thf)L lﬁc TSNS,

CoPimMiE :
Subject to being swardad the contract, we haraby order required -
ine prices specified, subjectto all . -

. materlal at the sbove unY prze atine ) o
terms and conditicre appaaring or the frent and reverse. aide of -|By: -Stev -
this quctation ' : . - a !

Dats: : {TITLE: ACCOUNT MANAGER |

T!tl.s: a




Date:  5/6/2008

: Trasion & _

- T rdinage Attn: Mark Games

[ ~roduets Magruder Construction
N aoin ; : .Contract ID # 071130-X02

743 Goddard Avenue

Chesterfield, Mo 63005 o Locatlon Butier & Wayne County ’

bld Da_te 5/6/’7u08

i’ ‘036 019 9955 fax 636 519 9744 B

We are pleased fo quote the followmg materials for vour consrderatlon v ,
.- - Quantity.- Unit-2:- Material:-..-...= <> . Dime ..s'ons =xs - Unit Price] o7 .
- Type G Eroslon Control Blanket " . - i
28,000 sy -  ExcelPP58 o - 75x 12_0‘='100 sy $2.14sy

15'x 120' =200 sy -

_Type C Erosvon Control Blanket 7.5 x 120" = 100 sy $.33 sy

- T400 sy " ExcelSR1. . 15'x 120' = 200 sy
( Stag!es&Accessones o S o . ’
2 - ea " *The Rifle” Staple Gun - T . § no charge
84 : boxes ‘ Factor “M" Staples . - 1,000 box ' $65.50 box
84 - boxes 6"x1"x6" Staples 1,000box - . $32.50 box .
84 boxes. . @RoundTop . "l . 1000box| . $53.50 box:

Notes:  ltems quoted are sold in full roll quantities-only.
’ Quantities are approximate.
Terms: Net 30 days
~ No tax included in pricing. (MO 7.45%)
_ Quotat:on good for order placed wathm 30 days of bid date.

Respectfully submitted,
i 'Gﬁy’l.‘iftekén " cell# 314.574.2064 Nextel ID # 34697

- magrudefrtes?.xls : R N | Page 1




"Joe Matchey” To <Tracee.Fisher@modot.mo.gov>
<jmatchey@pciroads.com> - X

. o . cc “Mark Games™ .<mgames@magruderconstrucnon.com>
04/07/2008 09:12 AM -~ bec :

Subject FW Erosron Mat lnstallatlon

. History: E:‘, Thrs message has been foﬁ&arded B l o _

Attached please flnd rev1sed pr1c1ng for the erosion mat fotr the Route 67

project. Please also address Mark Games' concerns on the durability of the

erosion mat.

kIf yOu have any Questions please feel free to call me or Mr. Games.
: Thanks,

Joe Matchey
Progre551ve Contractors Inc.

‘Phone: 715-695-3837
“Fax: 715-695-5210
Email: . jmatchey@pciroads.com '

————— Original Message-=---
From: Mark Games [mallto mgames@magruderconstructlon com]j

‘Sent: Tuesday, May 06, 2008 11: 56 AM

.. To: 'Joe Matchey' :
-Subject RE: Er051on Mat Installatlon

.Joe,

I recelved pricing from two addltlonal vendors and got some slightly lower
prices. I have attached the two quotes. I have also done some research
w1th these suppliers as to production rates, etc. and have adjusted the
price I guoted accordingly. The rev1sed pr1c1ng is as follows

$ 4. OO/SY

Type G ECB. _
$ 1.50/SY

Type C ECB

I still have some concerns over the durability of the blankets vs. rock
ditch liner. If we were to get a storm and the blankets blow out, who is
responsible for replacing? Also, I assume that seeding under the blankets

. will be paid for under a different pay item. We would be more than happy to
do the work but if you feel compelled to get pricing from your seedlng

contractor, feel free ‘to do so.

Yours truly,
' Mark Games

From: Joe Matchey [mailto:jmatchey@pciroads.com]
Sent: Tuesday, April 15 2008 4:42 PM

To: 'Mark Games"
Subject FW Er051on Mat Installatlon

Please see below

Please call if you have any questions,




Thanks,

Joe Matchey
Progre551ve Cont*acLors Inc.

. Phone: 715-695-3837-
Fax: ‘ 715-695-5210
Email: imatchevépciroads.com

~-----QOriginal Message--~--
From: Tracee.Fisher@modot.mo.gov {ma11to Tracee. Flsher@modoL mo. gov]

Sent: Monday, April 14, 2008 2:37 PM
To: 3matcnev@nc1roaas com
Subject Eros;on Mat Tnstallatlon

FYT
We just received prices for the Type G and Type C érosion mat for the latest
contract that has been let. This would be Section C. The prices for the

product and its installation were $3.75/sq yd, Type G and $1.25/sqg yd, Type
C. These prices are real close to what ‘Magruder showed they would be

charged for the product.
We will require prices from dlfLe*ent vendors, since we now_know the mat can

be purchased for liess than Magruder showed.

Thanks

Tracee
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Telephone (763) 497-6100 » Fax: (763) 497-8101

14123 42nd Street NE
prooresswecontraciors com

S1. Michael. MN 55376-9564

June 13, 2008

' 'Tracee Frsher - .
Missouri Department of Transportatron

2910 Barron Road .
Poplar Bluff, MO 63901
'Re:  Contract ID 071130-X02
Job No. JOP0930 '
Route 67, Wayne/Butler Countles Mlssoun

Dear Tracee

A couple of weeks ago you requested a price for seed with out muich for the areas where we will be
installing the erosion mat ] f inally made contact with Schrrrnpf to get the pricing. The prrces submitted

are as follows.. _
Cool Weather Seed w/o Mulch R $997 5 per Acre

Warm Weather Seed wio Mulch - - $1155. OO per Acre

,. The above prices mclude as% markup for PCl as aliowed by specrf catlon.

i you have any questions please feel free to call me at 612-716-5531.

- Thanks,

Sincerely,

2

Joe Matchey
Progressrve Contractors Incorporated

AN EQUAL OPPORTUNITY EMPLOYER




VE/PDE 08-1(

VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc. _Permanent Erosion Control

MOODODOOD

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Use geotextile erosion control mats in lieu of Type 2 rock ditch liner. This is a district initiated VE with
the district capturing all the savings.
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